
MEETING MINUTES 
May 5, 2011, 11:ooam - 1:oopm 

Mission Bay Office, 325 Burma Road, Oakland, CA 
TBPOC- PMT pre-briefing: 1o:ooam - 11:ooam 
TBPOC meeting: 11:ooam - 1:oopm 

Attendees: TBPOC Members: Steve Heminger (Chair), Malcolm Dougherty (for 
C. McKim), and Andre Boutros (for Bimla Rhinehart) · 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Ade Akinsanya, Brian Boal, Michele DiFrancia, Clive Endress, 
Mike Forner, John Goodwin, Ted Hall, Steven Hulsebus, Beatriz Lacson, Rick 
Land, Brian Maroney, Donald MacDonald, Bart Ney, Dina Noel, Mo Pazooki, 
Zahra Sadat, Bijan Sartipi, Saeed Shahmirzai, Peter Siegenthaler, Jon Tapping, 
Ken Terpstra, Deanna Vilchek, Mazen Wahbeh, Karen Wang, Jason Weinstein 
and Mark Woods . 
Part-Time: ABF - Brian Petersen, Kevin Smith, Bob Kick and Peter van der 
Waart; MCM -Jim Carter, Harry McGovern and Greg Allen 

Convened: 11:14 AM 

Items Action 
1. CHAIR'S REPORT 

• . The Chair announced that Cal trans 
Director, C. McKim, has attended her 
last TBPOC meeting. She will be 
retiring effective May 16, 2011. He 
welcomed M. Dougherty who is 
attending his first TBPOC meeting as 
Cal trans Acting Director. 

2. TBPOC MEETING WITH YBITS NO. 
t/OAKIAND DETOUR 
CONTRACTOR, MCM 
• M. Forner introduced J. Carter, H. 

McGovern and G. Allen of MCM 
Construction, Inc., contractor of the 
YBITS No. 1 and Oakland Detour 
projects. He reported that both 
projects are progressing well. 

o The YBITS 1 acceleration contract 
change order (CCO) has been in place 
since late February 2011. 
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(continued) 

Items Action 
);> J. Carter indicated that the 

project is on schedule and MCM 
intends to beat the ceo 
acceleration schedule. 

0 B. Maroney reported that the Oakland 
Detour eastbound is looking at a 
Memorial Day 2011 traffic switch. 

0 Discussion items included: SAS and • B. Neyto provide a 
MCM schedule comparison and recommendation to the TBPOC 
synchronization, contractor on the project tour policy 
relations I coordination, increased taking into account the 
jobsite activity (ground and aerial), site increased activity at the jobsite 
visitors and safety concerns. and the attendant safety 

concerns discussed. 

3· PRESENTATION OF CABLE 
ERECTION BY SAS CONTRACTOR, 
ABF 

• B. Petersen of ABF gave a presentation 
on the Countdown to Cable Erection, 
covering the various steps and major 
activities leading to cable erection. 

0 B. Petersen noted that this is a six-
month snapshot of activities that'will 
culminate in the cable erection in 
January 2012. 

o ·Discussion topics included: 
milestones, viewing areas to safely 
watch significant changes unfold, 
ongoing fabrication in China, and ABF 
delivery performance. 

4· SFOBB ARCHITECTURAL UPDATE 

• C. Endress gave a slide presentation to • TBPOC decisions included: 
illustrate the List of Architectural Items 0 Staff to expedite Item 1 
across the bridge corridor as follows: discussions with ABF, develop 
1. Tower Modifications the corresponding CCO(s) and 

a. Parapet Wall present Items 1a, 1b and 1c to 
b. Access to Top of Tower the TBPOC with cost and 
c. Tower Suspender Cable schedule data as soon as 

2. Bridge Approaches possible -- in a teleconference, 
a. Oakland Touchdown - if necessary, or at the TBPOC 

Landscaping June 2 meeting. 
b. Y erba Buena Island - Bridge 0 APPROVED the Canary 

heads and portal beams Island date palm tree concept 
c. E1 Re-use under Item 2a. 
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(continued) 

Items Action 
3· Lighting Design 

a. Light Fixtures 
b. Light Pipe 

4· Paint Concrete Portions of 
Bridge/Bikepath 

5· Main Cable Conflict -Barrier 
Modifications 

6. Bike Path Architectural 
Modifications 
a. Bikepath Conduits at Railing 

Dividers 
b. OTD Bikepath Railing Dividers 
c. Polyester Concrete Surface 

Repair 
7. Safety Railing Modifications

Tower and Crossbeams 
8. Crossbeam Traveler Rails 

o Discussion topics included: Status of 
the work items, estimated cost and 
schedule impacts on seismic safety 
opening, operation/maintenance 
issues, safety concerns, and 
coordination with ABF. 

5· CONSENT CALENDAR 
a. TBPOC Meeting Minutes 

··1) April 7, 2011 Meeting Minutes 

b. Contract Change Orders (CCOs): 
1) SAS CCO 139-S1 (Mitigation 

Incentives), $1,404,543.36 
2) SAS CCO 163-So (Skyway Pigtails -

Electrical), not to exceed 
$1,850,000 

3) SAS CCO 178-So (Skyway Bikepath 
Traveler), $1,573,636 

4) SAS CCO 179-So (Skyway Bikepath 
Hand Rail), not to exceed 
$3,600,000 

5) SAS ceo 193-So (Skyway Bikepath 
Expansion Joint), not to exceed 
$1,300,000 

6) SAS CCO 167-S1 (MEP), not to 
exceed $26o,ooo and YBITS1 CCO 
902 (LED Light Fixtures), not to 
exceed $13,240,ooo, for a total not-
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o APPROVED Items 3a, 6a and 
6b as Consent Calendar items 
5b6, 5b2 and 5b4 below, 
respectively. 

o Staff to provide at the TBPOC 
July 7 meeting cost and 
schedule data on the balance of 
the list. 

• The TBPOC APPROVED the 
Consent Calendar, as 
presented. 
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(continued) 

6. 

Items Action 
to-exceed amount of $13,500,000 

7) YBITS1 CCO 509-S1 (EBMUD 
Overcrossing), not to exceed 
$250,000 

8) YBITS1 CCO 513-So (Eastbound 
Roadway), $2,011,269.20 

9) YBITS1 CCO 524-So (Westbound 
Overcrossing), not to exceed 
$3,500,000 

10)Dumbarton CCO 27 (Cross Frame 
Welding), not to exceed 
$5,36o,ooo. 

PROGRAM ISSUES 
a. TBSRP 2011 First Quarter Risk 

Management Update 
• Not discussed. 
o J. Tapping handed out the approved 

1st Quarter 2011 Risk Management 
Report and a copy of his Risk 
Management Briefing presentation 
to the TBPOC and PMT. 

b. 2011 First Quarter Project Progress and 
Financial Update 
• P. Lee handed out, for TBPOC 

approval, the latest draft version of 
the 20111st quarter report which 
incorporates the risk management 
data missing from the version 
delivered previously. 

o Clarifications on YBITS 1 and 
Oakland Touchdown budgets, 
Capital Outlay Support forecast, 
and seismic safety opening date on 
pages 6 and 7 were provided. 

c. The Bay Institute/Friends of One Bay 
Area 
• Staff requested TBPOC approval to 

forward to BATA a request that the 
agency enter into sole source 
contracts with The Bay Institute 
and Friends of One Bay Area 
regarding East Span Replacement 
project-related activities, for a cost 
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• Reschedule the RM 
presentation to the TBPOC 
June 2 meeting. 

• The TBPOC APPROVED the 
2011 First Quarter Project 
Progress and Financial Update, 
as presented. 

• The TBPOC APPROVED 
moving forward with the 
request to BATA that the 
agency enter into sole source 
contracts with The Bay 
Institute and Friends of One 
Bay Area, as presented. 
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(continued) 

Items Action 
of up to $1,210,000. 

7· SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 
a. Self-Anchored Suspension (SAS) 

Superstructure 
1) Update 
• T. Anziano gave a brief project 

status report. 
0 Work in China is proceeding well. 

)"> All orthotropic box girders 
(OBGs) are out in trial assembly. 

b. Yerba Buena Island Transition 
Structure (YBITS) No.1 
1) Update 
• See Item 2 above . 

c. Oakland Touchdown (OTD)'No. 2 
1) Oakland Detour Update 
• See Item 2 above . 

8. ANTIOCH/ DUMBARTON BRIDGE 
SEISMIC RETROFIT UPDATES 1 

a. Updates 
• M. Forner reported on the status of 

ongoing field work at the Antioch 
and Dumbarton Bridge Seismic 
Retrofit projects. 

0 Antioch: The project is progressing 
well. There is a concern with birds 
building nests and laying eggs on 
the structure, which is being 
mitigated. 

0 Dum barton: The project is slightly 
delayed but is expected to catch up 
when the fabrication stage is 
completed. 

9· OTHER BUSINESS 
N/A 

Adjourned: 1:00PM 
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(continued) 

TBPOC MEETING MINUTES 
May 5, 2011, u:ooam - 1:oopm 

APPROVED BY: 

c~ 

STEVE HEMINGER,~ b[ ]<./ t { 
Date r 1 

Executive Director, Bay Area Tol Authonty 

~~fr{ 
BIMLA G. RHINEHART, TBPOC vtce-Chair 

te/z / Zot/ 
Date t 

Executive Director, California Transportation Commission 

Datef I 
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